

CONTRACTOR :



P.O.Box : 231722 Dubai-U.A.E , Tel: 04-2726975
E-mail: info@igcllc.ae Website: www.igcllc.ae

INDOGULF CONTRACTING LLC

PURCHASE REQUEST

REF. NO: 005
PROJECT NO. **P195**

DATE: 28-08-2026

PROJECT: RESIDENTIAL BUILDING G+5P+17+R

LOCATION JVC. DUBAI

S.NO	DESCRIPTION	D.O.D.	UNIT	QUANTITY	REMARKS
1	250A MCCB	29-08-2026	NOS	1	
2	100A MCCB	29-08-2026	NOS	4	
3	80A MCCB	29-08-2026	NOS	4	
4	32A MCB	29-08-2026	NOS	15	
5	16A MCB	29-08-2026	NOS	10	
6	10A MCB	29-08-2026	NOS	15	
7	1Phase male/female socket	29-08-2026	NOS	30	
8	3Phase male/female socket	29-08-2026	NOS	10	
9	4C120SQMM CABLE XLPE	29-08-2026	MTR	20	
10	1C70SQMM- Y/G	29-08-2026	MTR	20	EARTHING CABLE
11	4C35SQMM CABLE XLPE	29-08-2026	MTR	200	
12	1C16SQMM- Y/G	29-08-2026	MTR	200	EARTHING CABLE
13	3C2.5SQMM	29-08-2026	ROLL	4	FLEXIBLE CABLE
14	3C4SQMM	29-08-2026	ROLL	4	FLEXIBLE CABLE
15	FLOOR TRAP 4X3X2	29-08-2026	NOS	2	
16	3" UPVC PIPE	29-08-2026	LENGTH	2	
17	4" UPVC PIPE	29-08-2026	LENGTH	5	
18	4" UPVC PIPE (90ELBOW	29-08-2026	NOS	6	
19	4" UPVC PIPE (45ELBOW	29-08-2026	NOS	6	
20	4" UPVC PIPE SOCKET	29-08-2026	NOS	6	
21	4/3 Y BRANCH	29-08-2026	NOS	2	
22	4" Y BRANCH	29-08-2026	NOS	2	
23	3" UPVC PIPE SOCKET	29-08-2026	NOS	2	
24	3" UPVC PIPE (45ELBOW	29-08-2026	NOS	2	
25	2" UPVC PIPE	29-08-2026	LENGTH	3	
26	2" UPVC SOCKET	29-08-2026	NOS	5	
27	2" UPVC PIPE (45ELBOW	29-08-2026	NOS	10	
28	2" UPVC PIPE (90ELBOW	29-08-2026	NOS	10	
29	3/2 REDUCER BUSH	29-08-2026	NOS	2	
30	GLUE	29-08-2026	NOS	3	
31	4" CLAMP	29-08-2026	NOS	15	
32	1" PPR PIPE	29-08-2026	LENGTH	15	
33	1" PPR 90°	29-08-2026	NOS	10	
34	1" PPR TEE	29-08-2026	NOS	5	
35	1"/1/2" PPR FEMALE TEE	29-08-2026	NOS	10	
36	1"/1/2" PPR FEMALE 90°	29-08-2026	NOS	5	
37	FLEXIBLE HOSE 2FEET	29-08-2026	NOS	4	

Prepared By

Checked By

Approved By