

PURCHASE REQUEST

Div. / Dept. MEP

PR No.: AF210-PR-MEP-0082-MECHANICAL

Date: 23/08/2026

Contract No. AF210

Date required By: AS SOON AS POSSIBLE

Job / Project: IMKAN - Construction SHA APARTMENT

IMR no.:

Note: When requesting goods, please mention/attach any specifications, standards etc to which the material is to confirm.
Availability of the material already checked with the main store.

Sr. no.	Item Code	Description	Activity Code	Qty	Unit	Reason / justification for request	Current Balance	Remarks
1	11-01-3489	Excelair FRD without insulation		Sqmt	1000	Fierated Duct with insulation-- For Car parking & Pressurization ducts-- Apartment		AL FIRAS COST
2	11-01-3490	Excelair FRD with 160kg/m3, 50mm saudirock wool insulation, double layer (100mm)		Sqmt	2000			Material Submittal approval attached.
3	11-01-3491	FR butyl Gasket tape (15mtx3mm) (20roll/box)		Box	3			
4	11-01-3492	Acrylic Sealant (310ml) (25pcs/Box)		Box	80			
5	11-01-3493	Aluminum foil tape 102mm width		Box	150			Schedule/ Data Sheet attached
6	11-01-3494	Adhesive- Rockwool Firepro Glue (300ml catridges)		Nos	20			Warranty attached
7	11-01-3495	Weldpin CDF 52mm & 102mm		Nos	1000			#MR- 34037
8	11-01-3496	Pigtail screw 200mm		Nos	300			
9								
10								
11								
12								
13								
14								
15								

Requested By (Initiator)

Reviewed By (Project / Line Manager)

Department Head / GM Approval

Purchasing (Civl) / Procurement (MEP)

Name: ENG.ANAS/ENG: SYED ABUTALHA

Name: ENG.OMAR ALANI

Name: ENG.NASSER EZZEIDIN

Name: ENG.SHAWQI TANINAH

Sign:

Sign:

Sign:

Sign:

Date:

Date:

Date:

Date:

PROJECT: SHA Emirates, Construction of SHA Residence Apartments in Qasr Al Jurf, (Phase-2, Package 4)

MATERIAL SUBMITTAL FORM

Part A: Project & Record Information:

Project Name	SHA Emirates, Construction of SHA Residence Apartments in Qasr Al Jurf, (Phase-2, Package 4)	MS.Ref.No	IJH0204-AF210-AFGC-ME-MAT-0074
Client	IMKAN Properties	Rev.No	00
PMC	AECOM	Drawing Ref.	N/A
Engineer	M/s Rafeek El Koury & Partners LLC	BOQ Ref: if any	N/A
Contractor	Al Firas General Contracting LLC	Approx. Qty	
		Submission Date	10 Aug 2026

Related Discipline	☐ Civil Material	☐ Architectural Material	☐ Electrical Material
	☒ Mechanical Material	☐ Plumbing	☐ Others Specify:

Part C: Material Details

Spec's. Ref.	Attachment Checklist
23 31 13 – Metal Ducts	1 Compliance checklist ☒
Specified Material	2 Copy of the related specs ☒
	3 Copy of the related drawings ☒
Proposed Material	4 Copy of the related BOQ ☒
	5 Copy of the related Standards ☒
Manufacturer's	6 Material Technical Data Sheet ☒
Supplier's	7 Previous test results ☒
	8 Warranty ☒
Estidama Approval	9 DMT Previous Approvals ☒
Justification of Alternative Material	10 Other Relevant Approvals ☒
Alternative	11 License/s of Manufacturer ☒
Part D: Contractors Review	12 ISO 9001 Certificate ☒
MEP-PROJECT MANAGER	13 Sample with Sample Tag ☒
Sr. TECH MANAGER	14 Estidama Compliance Approval ☒
QA/QC MANAGER	15 Others ☒
PROJECT MANAGER	
Name	
Signature	
Date	

We do certify that the material submitted herewith has been reviewed in details and in accordance with the Contract Documents except as otherwise stated here above.

Part D: Engineers Review / Approval

No Objection on Excelair/CMS as the fire-rated duct supplier, subject to final ADCD approval.
All materials shall be UL listed and All duct accessories shall be fire-rated.
Duct sizes shall be as per the approved shop drawings.
Follow supplier's recommendations for installation, handling and storage

11-08-2026

Employer/ Engineer Approval	☐ A - Approved	☐ C - Revised and resubmit
	☒ B - Approved with comments	☐ D - Rejected

Note(1): Client's/ Engineer's approval is for conformance with information given and design concept expressed in Contract Documents. Approval does not authorize changes to Contract Documents. Client's/ Engineer's approval does not relieve the Contractor from his contractual obligation to ensure conformance to all Contract Documents. Any deviations, to the Contract Documents found subsequent to Client's/ Engineer's approval are to be corrected by the Contractor at no extra Cost/Time to the Employer.

	Resident Engineer	Sr. Resident Engineer	IMKAN Sr. Project Manager
Name			
Signature			
Date			



INTEGRATED MANAGEMENT SYSTEM FORM

INTERNAL MATERIAL REQUEST (IMR)

Div:

MEF

Serial No: 86370

Date: 23/08/26

[illegible]